



Second Memorandum of Information European Tender 'Geotechnical Survey at the Doordewind (DDW) Wind Farm Zone' reference 202312051/ WOZ2240143/ WOZ2240144

Date of publication: April 19, 2024

In this Memorandum of Information, the Contracting Authority provides answers to the questions concerning the time schedule, scope of work and Annex 4a and 4b in the context of the above-mentioned Tender Document. This Memorandum of Information forms an integral part of the Tender Document.

Please note: the documents "DDW_20240418_GT_Annex 4a_Lot1_Rev3 and "DDW_20240418_GT_Annex 4b_Lot2_Rev3" have been published on TenderNed with this Memorandum of Information. Please make sure to use the latest versions when submitting a tender.

nr.	Subject	Question	Answer
1	Annex 4a rev 1 item 2g and Annex 4b rev 1 item 2f	In annex 4a rev1 item 2g reads the Clearance of borehole locations, assume that should read Seabed test and VC sampling locations, can you clarify. Then it states that locations coordinates will be given on 1/10/2024 and subsequently a time for clearance of 14 weeks is given. However in Annex 4b rev 1 item 2f the coordinates of the boreholes will be given on 1/3/2025 and then instead of 14 weeks only 1 week is given for clearance. Can you clarify this difference of 13 weeks.	RVO has changed terminology per Annex 4a rev1 item 2g in removal of "borehole". To accommodate the clearance of locations for lot 2, RVO has decided that the location plan for lot 2 will be provided earlier to the future lot 2 Contractor, the locations will be provided November 1, 2024 allowing for sufficient time for clearance. This has been changed in Annex 4b lot 2 revision 3, please see the revision logbook. This provides the future lot 2 Contractor with more time for clearance of the lot 2 borehole locations.
2	Annex 4a rev 1 item 2g and Annex 4b rev 1 item 2f	In the scope of work document it reads that UXO clearance according CS_OOO legislation has to be done and if data is incorrect and not according to Dutch CS-OOO law that the Contractor should do a separate UXO clearance in Q4 2024. The locations will be given for lot 1 by 01/10/2024, however the borehole locations will be given only by 1/3/2025. In case client cannot provide CSOOO compliant data and can provide BH locations only second half of Q1 2025 how can Contractor execute a BH clearance survey in	To accommodate the clearance of locations, RVO has decided the location plan for lot 2 will be provided earlier to the future lot 2 Contractor, the locations will be provided per November 1, 2024. This has been changed in Annex 4b lot 2 revision 3, please see the revision logbook. This will give the future lot 2 Contractor with more time for clearance of the lot 2 Borehole locations. The geophysical data will be gathered on board vessels with an assistant-

		Q4 2024. Obviously if client provides CS000 compliant data there is no issue, but that needs to be confirmed by Client. Can you clarify and confirm.	OOO present, and a senior-OOO planning and overseeing the overall work.
3	Annex 4b rev 2 item 3f.	Thank you for the revised Annex 4 sheets. We do note that in Annex 4b_rev2 Cell L-46 (item 3f) instead of being in a date format a number format is chosen. So for example instead of "01/01/1900" it gives just a number "45000". Luckily in cell L-49 (item 4a) it back calculates the previous number to date. We assume it calculates correctly but it looks/reads all a bit strange. Possibly worthwhile to check. Please advise if we can leave it like this otherwise.	The formatting of Item 3f has been changed to represent a date instead of a number. The change has been implemented as per Annex 4b lot 2 revision 3, please also see the revision logbook.
4	Annex 4b, item 3f	Can we be allowed for more days allowance to clear the provided locations per Annex 4b_rev2 Cell 2f. Seven days does not seem sufficient to clear approximately 96 locations. Why are there 14 weeks for clearance of locations in the lot 1 scope per Annex 4a_rev2 item 2g, while a limited period for clearance is offered in the lot 2 scope?	RVO will allow for more days for clearance of the provided locations per Annex 4b_rev2 Cell 2f. RVO has changed the maximum days Tenderer can provide per 2f "Clearance of borehole locations (days after RVO issues the first target locations: see 1b & continuously afterwards)", from one week (seven days) to two weeks (fourteen days). RVO has reduced the number of days for item 2g (Clearance of locations days) after RVO issues first target locations; see 1b & continuously afterwards), from 14 weeks to 14 days. This was an error that was still present in Annex 4_rev2. The days allowed for clearance are now the same for Annex 4a lot 1 revision 3 and Annex 4b lot 2 revision 3.
5	Annex 4a and Annex 4b, commencement date of the contract.	Thank you for the revised Annex 4a/4b sheet. Since the tender planning has changed, should the commencement date of the contract not also be changed from 17-7-2024 to 22-7-2024?	The commencement date for the Contract is changed in both Annex 4a/4b revision 2, resulting in a revision Annex 4a lot 1 revision 3 and Annex 4b lot 2 revision 3. Please see the revision logbook for the associated changes.
6	Annex 4b, maximum points.	Why are the maximum points that can be awarded per Annex 4b LOT 2 revision 2 set to 20 points, rather than 25 points as set-out in the Tender document?	The point distribution is adjusted to reflect the information from the tender document. The maximum number of points that can be awarded per Annex 4b lot 2 revision 3 has been set to 25 points instead of 20 points.

End of second Memorandum of Information