Questions and answers market consultation, phase 2 (English, 6-9-2018).

This document is a translation of document  “NvI fase 2 marktconsultatie (Nederlands) v1.0.docx”

Question 1:
Question: Are there utilities available (with sufficient capacity) in relation to the requested time-period, realization of the SF shooting facility by the end of 2020 (at the latest).
	Answer: Defense will ensure that the right utilities are available on time.
Question 2:
Question: Are necessary permits issued on time (construction / environment, etcetera), so that the timeframe fits within the frameworks for the construction of the SF facility at the location provided by defense. Has this been investigated? What period does the client have in mind in which this is practically feasible / feasible from now on?

There are a number of issues which depend on the client’s decisions. This component in the development process is at least as important as the demand for the supplier’s capability of delivering a tailor-made and flexible SF facility in a limited timeframe.

Answer: The permit timeframe cannot be investigated  because the application for the permits can only start after the design has been created and approved. There is a dependency between the design and the duration of the permit process. We are aware of the fact that this process is an essential part of the integral planning. That is why the Defense organization is particularly interested in proposals to keep construction time as short as possible with the aim of delivering the facility by the end of 2020 at the latest. To get an idea of ​​the expected turnaround time, we would like to receive an indication in the answer to the questions in the market consultation about the estimated (net) realization / construction time counting from start construction, excluding the periods for: tendering, application for permits, etcetera. The answer to this extra question can be processed in the answer to question 1C of the market consultation document.

Question 3:
Question: Is it possible to obtain documents published up to this point, and other documents made available in the future, in English?
Answer: The Defense organization assumes that market parties translate the market consultation documents into their own language on their own account. The answers in the NvI will be published in the English language. Whether future documents will be in the English language depends on the follow-up process, no choices have yet been made about this. In accordance with paragraph 3.3.5 of the market consultation document, the parties can provide an oral explanation of the written answer they have issued. The written answer to the market consultation may be in Dutch and English. The language used for the conversations can also either Dutch or English.

Question 4:
Question: Due to the large language barrier and time-consuming translation of tender documents, please extend the deadline for sending documents (Phase 3: Submit the answers to the questionnaire in Appendix B) from September 17 to October 1, and extend the remaining deadlines accordingly.
Answer: For translation and language see answer to question 3. Partly in view of the deadline for realization of the SF facility (for the end of 2020) it was decided to leave the closing date for this market consultation unchanged on 17 September.
Question 5:
Question: Please specify the noise level that will be allowed in the area of the planned objects.
Answer: The maximum permitted sound level is part of the license application. Frameworks for this are not yet known at this time. This is still under construction. The goal is that the noise should be limited as much as possible. This is partly dependent on the layout of the FS facility and also of the weapon-ammunition combinations that are going to be used.


Question 6:
Question: The address of the construction of the object indicates the populated area, please give the distance to the nearest objects adjacent to the planned objects.
Answer: The SF facility will be realized on the grounds of the Koningin Wilhelmina barracks in Ossendrecht. There are several old unused buildings on and near the construction site. To create space for the SF facility, various buildings will have to be demolished at the barracks. This is not a part of the project scope. At a later stage, with more knowledge of the design of the SF facility, consideration should be given to the way in which any inconvenience to local residents outside the barracks can be limited and at which exact location the SF facility on the site can / will be realized. Therefore we cannot answer your question at this stage.

Question 7:
Question: In connection with the planned use of explosives and due to the preparation of appropriate solutions, please specify the basis weight of explosives used in these types of objects.
Aswer: For breaching, an average of 20 grams of NEG (detonation cord / Semtex) must be assumed.

[bookmark: _GoBack]Question 8:
Question: In the documents ammunition caliber is stated; in order to get the appropriate anti-ricochet cover please also specify the type of bullets.
Answer: Types of ammunition are: Ball, Frangible and FX.
