

Capital Programme

Now the drawing board Then all aboard

ORIGINAL

Date
19 April 2017
Version
1.0

C5200 – Engineering Advisor
Appendix 4 – Time Schedule for Services

Perform today. Create tomorrow.

Schiphol

CONTENTS

1. TIME SCHEDULE FOR SERVICES

3

1. TIME SCHEDULE FOR SERVICES

The indicative time schedule for peer reviewing design deliverables (Task 1) is stated in the table below.

Peer review	Indicative time schedule
Pier & airside: Definitive design	October 2017
Pier & airside: Technical design	December 2017
Terminal: Masterplan design	December 2017 (stage 1: 4 options) March 2018 (stage 2: 2 options)
Terminal: Preliminary design	June 2018
Terminal: Definitive design	October 2018
Terminal: Technical design	February 2019

All dates mentioned in the table above are provisional; no rights may be derived from them and they may be amended by SNBV.