

Nr.	DR.	Project dijktraject	Fase	2021			2022				2023				2024				2025				2026				2027			
				Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1.	DR-69(1)	Blerick - bij de Oude Gieterij	Afronding																											
2.	DR-78	Heel	Realisatie																											
3.	DR-73	Beesel	Realisatie																											
4.	DR-71	Belfeld	Planfase																											
5.	DR-57	Nieuw Bergen	Planfase																											
6.	DR-68(1)	Steyl - Maashoek	Planfase																											
7.	DR-75	Buggenum	Planfase																											
8.	DR-76	Alexanderhaven	Planfase																											
9.	DR-60	Well	Planfase																											
10.	DR-65	Arcen	Planfase																											
11.	DR-79	Thorn-Wessem	Verkenning																											
12.	DR-70	Baarlo	Verkenning																											
13.	DR-68(2)	Venlo Velden	N.t.b.																											
14.	DR-69(2)	Blerick Groot -Boller	N.t.b.																											
15.	DR-72	Kessel	Vervallen																											
16.	DR-54	Lob van Gennep	Verkenning																											
17.		POV Gebiedseigen grond																												

LEGENDA

	VERKENNING
	PLANUITWERKING
	REALISATIE