

Planning bouwwerkzaamheden Campus Groningen*

versie februari 2021 | *wijzigingen voorbehouden

Project	2021				2022				2023				2024				2025		
Kwartaal	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
Zernike Campus Groningen																			
1 Feringa Building																			
2 Warmtestad																			
3 Datacenter RUG																			
4 Upgrade Zernikelaan																			
5 ZP7																			
6 Innovatiecentrum Chemie & Engineering																			
7 Plus Ultra Groningen																			
8 Upgrade Linnaeusborg																			
9 Polyganics																			
Zonnepark Dorkwerd																			
Healthy Ageing Campus																			
2 USVA																			
2 Health Competence Center																			
3 Onderwijscentrum																			
4a Blok 4a	ntb																		
4b Blok 4b	ntb																		
5 University College Groningen																			
Sloop ADL4 (Antonius Deusinglaan 4)																			
6 Studentenhuisvesting Vrydemalaan																			
7 OV Knooppunt																			
8 Nieuwbouw UCP																			
9 Centrum Acute Zorg																			
10 Clinical Research Unit																			>2025

Voor de laatste stand van zaken, zie www.campusbereikbaar.nl

**CAMPUS
GRONINGEN**

Contact Annet de Vree, Ontwikkelmanager Campus Groningen

annet@campusgroningen.nl | 050 361 0989