

Third Information Notice Plasma Setup 3

Collected changes to documents

Date : 05-12-2025

This Information Notice handles the latest changes to a number of documents of which a new version is available on TenderNed unless otherwise is stated below.

*The closing date for submission of the Tender has been set to **09-01-2025**.*

The time table in section 2.1 of the Procurement Guide changes to:

Closing date for submission of questions by Tenderers	15-12-2025 12:00 Hours GMT
Issue of (final) Information Notice	29-12-2025
Closing date and time for submission of Tenders	09-01-2026 12:00 Hours GMT
Notification of Award Decision	23-01-2026
Closing date for submission of supporting documents by intended beneficiary	31-01-2026
Closing date for submission of challenges	12-02-2026
Final award	From 12-02-2026 onwards

Note: Questions, including currently pending questions in TenderNed, shall be submitted by Tenderer on **15-12-2025 12:00 Hours** at the latest. The information notice published on 29-12-2025, shall be the latest and final Information Notice.

Note: The Procurement Guide will be revised at awarding the Contract.

The payment schedule has been changed to:

- *30% at order, after receipt of a bank guarantee covering 30% of the total amount;*
- *40% after delivery at location TNO Eindhoven, High Tech Campus 12, the Netherlands. At this moment, and after a visual inspection has revealed no visible damage, TNO will return the bank guarantee.*
- *30% after installation and commissioning On-site and Site Acceptance Test (SAT), approved by TNO, Management PIXEurope and Procurement."*

This change has been made in both Annex A04 Generic Requirements and Annex C02. Annexes A04 and C02 for each Plasma setup is available on TenderNed.

Note: In case work has already started with filling in Annex A04, TNO apologizes for that. However, the payment schedule is a requirement which needs written confirmation of Tenderer.

The expected date of completing the facility for housing the equipment has been postponed. The new text concerning this topic is:

"TNO anticipates that the facility designated for the installation of the equipment will be completed in February 2027. The Supplier is expected to adhere to this schedule. In case of delays in the facility's readiness, the Supplier must arrange temporary storage of the equipment—either at their own premises or at a suitable external location—without incurring additional costs for TNO"

This change has been made to Annex A04.

Note: The Procurement Guide, which also addresses this topic, will be revised at awarding the Contract.

The faulty references to articles in Annex C03 Purchasing Conditions for Goods TNO 2022 have been solved.

Annex C03 Purchasing Conditions for Goods TNO 2025 is the corrected version that is available on TenderNed.

This change has also been made in Annex C02.

Note: The Procurement Guide, which also addresses this topic, will be revised at awarding the Contract.