

Indicatieve planning / fasering  
jun-26

|             |                          | 2027 |    |    |    | 2028 |    |    |    | 2029 |    |    |    | 2030 |    |    |    |
|-------------|--------------------------|------|----|----|----|------|----|----|----|------|----|----|----|------|----|----|----|
|             |                          | Q1   | Q2 | Q3 | Q4 | Q1   | Q2 | Q3 | Q4 | Q1   | Q2 | Q3 | Q4 | Q1   | Q2 | Q3 | Q4 |
| <b>Fase</b> | <b>Gebouw</b>            |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |
| 1           | Realisatie Parkeergarage |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |
|             | garage in gebruik        |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |
| 2           | Realisatie Wittenborg    |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |
| 3           | Realisatie Saxion        |      |    |    |    |      |    |    |    |      |    |    |    |      |    |    |    |

