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May 5th,  2022 

   

Rewinding of a spare generator stator and replacing it with a current in‐use STG 

stator + Rotor inspection (Leiden, The Netherlands) 
   
• Note of Information #1 

   
Dear Tenderers, 
 

Hereby we would like to make one announcement for the above mentioned tender.  
 
 
1. the schedule has been adjusted as following: 

a. the information session was planned on a Saturday and is now on a 
Monday. 

b. We have extended the site visit with two extra days prior to the 
planned dates. 

 
See the changes shown in red.  
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Yours sincerely, 
Tender Team 
   
 
 

ITEM DATE Hour

I SELECTION PHASE

Publication of Tender Document Selection Phase 26.04.2022

Deadline for request to attend the information session 13.05.2022 10:00 A.M. CET

Information session 16.05.2022

Deadline for questions / request for information

 Please do not wait with your questions  until  the deadline. 

Publication of Note of Information 24.05.2022 17:30 P.M. CET

Deadline request for site visit 27.05.2022 10:00 A.M. CET

Deadline for Applications  from Candidates  (submission of 

selection documents)
03.06.2022 12:00 A.M. CET

Review of Applications from Candidates
Latest 03.06.2022 until  

10.06.2022

Announcement of selection decision Latest by 11.06.2022

End of Alcatel  period selection phase
3 days  after decision of 

selection

II NEGOTIATION PHASE

Publication Tender Document Negotiation Phase Latest by 14.06.2022

Site Visit 
23.06.2022 until  

29.06.2022 to be agreed

Deadline for questions / request for information

 Please do not wait with your questions  until  the deadline. 

Publication of Note of Information 12.07.2022 17:30 P.M. CET

Deadline for submission of First Tenders 26.07.2022 12:00 A.M. CET

Evaluation of First Tender
Latest 29.07.2022 until  

05.08.2022

Negotiations
Latest 06.08.2022 until  

19.08.2022 

Deadline for submissions  of Final  Tender 29.08.2022 12:00 A.M. CET

Evaluation of Final  Tenders
Latest 01.09.2022 until  

05.09.2022 

Announcement of Tender Award 08.09.2022

End of Alcatel  period 29.09.2022

Final  Award/ Starting date of contract latest by 30.09.2022

Start of works on site works 28.8.2023

Commissioning End Date on site works latest by 24.09.2023

12:00 A.M. CET20.05.2022

08.07.2022 12:00 A.M. CET


