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1.1

Introduction

CONTRACT PRICE document
This document details the CONTRACT PRICE as part of the CONTRACT that CLIENT

has awarded to CONTRACTOR for carrying out 2D geophysical investigations at the
Nederwiek Wind Farm Zone (NWWFZ).

Geophysical Survey Nederwiek Wind Farm Zone, Seabed Survey and 2D-UHRS Campaign Page 4 of 16



2.1

2.2

2.3

2.4

2.5

2.6

2.7

2.8

2.9

Rates, prices and percentages

Currency

The rates and prices set out in the PRICING SCHEDULE in this Annex 6 - Section III
(Remuneration) are in Euros (€).

Taxes (VAT)

The rates and prices contained herein exclude Value Added Tax that shall be charged
in accordance with prevailing legislation.

Applicable rate with regard to large/ small fluctuating quantities

The rates and prices contained herein shall apply equally to executing the WORK in
large, small or fluctuating quantities.

Applicable equally to measured work

Rates, prices and percentages shall apply equally to any measured WORK and/or
VARIATION regardless of ease, difficulty, location, quantity or whether it is an addition
or a reduction to the WORK.

Variations

Should the CLIENT exercise their entitlement to vary the WORK, then the amended
WORK shall be valued by the CLIENT at the rates and prices contained herein insofar
as it is fair and reasonable to do so or, where appropriate on a pro-rata basis and
adjust the CONTRACT PRICE accordingly.

Contract Price

The CONTRACT PRICE set out herein shall be the total remuneration payable to the
CONTRACTOR for the WORK set out in the CONTRACT and shall take full account of
the liabilities and obligations of the CONTRACTOR under this CONTRACT.

Scope of work

The Scope of WORK set out in this Annex [6] - Section III Remuneration relates to
the scope of work as detailed in Annex [6] - Section IV Scope of Work of this
CONTRACT.

Rates and prices not foreseen

When CLIENT is extending the Scope of Work and these services are not foreseen in
Annex [6] - Section IV - Scope of Work, the CLIENT and the CONTRACTOR shall agree,
acting reasonably, additional rates and prices as required, taking full account of rates
and prices for similar work and prevailing market conditions.

All new rates, prices and percentages when approved by the CLIENT shall remain valid
for the duration of the CONTRACT.

Rates to include all contractors’ costs

All rates and prices set out in Table 1 herein are inclusive of all the CONTRACTOR'’
GROUP’s costs of whatever nature, unless otherwise agreed, associated with
performing the WORK in accordance with the CONTRACT and shall include but not be
limited to expenses, management time, overheads, labour (including but not limited
to the cost of all productive and non-productive labour), supervision, direct
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2.10

2.11

2.12

2.13

remuneration and payroll related costs (including but not limited to salaries, National
Insurance contributions or equivalent in the country of levy, payroll taxes, welfare
funds, sick pay, bonus and incentive payments, statutory and annual holidays, health
plans and the like), plant & equipment (including but not limited to maintenance and
repair), goods, materials and consumables, delivery and collection charges, customs
dues.

Fixed rates and prices

The rates and prices contained herein shall be fixed for the entire period of the
CONTRACT including any extensions of time to the CONTRACT term by way of
VARIATION.

Rates to include all other costs
Rates, prices and percentages shall include but not be limited to:
@) all equipment, materials, consumables to conduct the WORK;

(i) daily and/or shift change transfer of personnel, including the CLIENT
OFFSHORE REPRESENTATIVE(S) and including lost time to the schedule of or
during personnel transfer activities due to delays however caused;

(iii) accommodation, subsistence and meals onboard the vessel for the
CONTRACTOR personnel and CLIENT OFFSHORE REPRESENTATIVE(S);

(iv) port, harbour dues and pilotage;
(v) loading and unloading of the marine vessel(s);
(vi) communication and transmission charges;

(vii) redundancy of consumables, materials and equipment, as appropriate, to
avoid non-productive time;

(viii) data processing;
(ix) port calls for equipment and crew change out;
(x) transfer vessel for moving crews between the land and the marine vessel(s);

(xi) transfer of data from vessel by means of satellite connection or port call.

Operational regime

All day rates are based on twenty four (24) hours per day. In the event that only part
of a day is worked the day rates shall be reduced pro rata.

Professional attendance

Professional attendance associated with the supervision and technical direction of the
fieldwork and other duties as required by the CONTRACT shall be included in the
appropriate rates.
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Payment Schedule

Payment shall be based on the pro-rata amount of completed Works up to a maximum
of 90% of the total CONTRACT PRICE.

This is 90% of the total contract price, including the price of potential variation orders
signed during the lead time of the contract.

A payment of the remaining 9,8% of the contract price, including any variation
orders, shall be paid after completion and approval CLIENT of all final reports. For an
overview of the final reports please view Annex [4] - Cycle Times and Prices.

A retainer of 0,2% of the total contract price, including the price of potential variation
orders, is in place and will be paid after finalisation of webinars.
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4.1

Pricing Schedule

The WORK as set out in the CONTRACT shall be undertaken for a lump sum total
CONTRACT PRICE of [e]. The CONTRACT PRICE [e] includes/excludes! WAITING ON
WEATHER and excludes any additional authorised work chargeable at the rates set
out in the Schedule of Rates contained within Table 1 below.

Table 1 below sets out the elements of the CONTRACT PRICE together with rates and
prices for all variations to the WORK. All costs related to carrying out the WORK but
not specifically mentioned in this table are included in the specified rates.

Overview of rates and prices

Item | Description Unit Quantity Price

rate

1. Mob/Demob of vessel(s), survey equipment and personnel to site

1.1 Mob/demob vessel 1 e.g. Lump sum | € [e] €
Geophysic Challenger incl |
equipment? (part A)3

1.2 Mob/demob vessel 2 e.g. Lump sum | € [e] €
Geophysic Endeavour incl
|[MBES|SSS|MAGN|SBP|2DUHRS|
equipment?

(part B, if applicable)3

2. Survey Operations Part A incl. transit from to site excluding WOW

2.1 Surveying Nederwiek zuid: /km2 € | [e] €
IMBES|SSS|MAGN| 2(part A)3

2.2 Surveying Nederwiek noord: € | [e] €
|[MBES|SSS|MAGN|SBP|2DUHRS| | /km2
2(part A)3

2.3 Surveying additional line km Jextra € | [e] €
|[MBES|SSS|MAGN|SBP|2DUHRS]| | °.
2(part A)3 line km

2.4 Surveying Site X | MBES | SSS | € | [e] €
MAGN | SBP | 2DUHRS | 2?(part /km2
A)3

2.5 Surveying Buoy Area | MBES | € | [e] €
SSS | MAGN | SBP | 2DUHRS | /km2
2(part A)3

1 Dependent of the waiting on weather option that will be chosen, to be updated at finalization of the CONTRACT
documents after award

2 To be updated at finalization of the CONTRACT documents after award, values will be taken from Annex 4 as
completed by CONTRACTOR

3 Part A and B is defined by CONTRACTOR in ANNEX 4 - Cycle times and Prices. Only if a two vessel solution is
chosen, prices for part A and B are required. For a single vessel solution, part B can be omitted.
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Item | Description Unit Quantity Price

rate

2.6 Extra port call upon Client € | [o] c
request 2(part A)3 /port call

2.7 Transit: from Nederwiek WFZ to € | [eo] €
Site X (transit distance estimated
based on current knowledge, /km
exact distance to be confirmed)
2(part A)3

3. Survey Operations Part B incl. transit from to site excluding WOW

3.1 Surveying Nederwiek zuid: € | [e] €
|[MBES|SSS|MAGN| PART B /km2
(part B, if applicable) 23
3.2 Surveying Nederwiek Noord: € | [e] €

IMBES|SSS|MAGN|SBP|2DUHRS | /km2
PART B (part B, if applicable) 23

3.3 Surveying additional line km Jextra € [e] €
|[MBES|SSS|MAGN|SBP|2DUHRS| line km
PART B (part B, if applicable) 23

3.4 Surveying Site X | MBES | SSS | € | [e] €
MAGN | SBP | 2DUHRS | PART B | /km2
(part B, if applicable) 23

3.5 Surveying Buoy Area | MBES | € | [e] €
SSS | MAGN | SBP | 2DUHRS | /km2
PART B (part B, if applicable) 23

3.6 Extra port call upon Client € | [e] €
request PART B (part B, if /port call
applicable) 2:3

3.7 Transit: from Nederwiek WFZ to € | [e] €
Site X PART B (part B, if /km
applicable) 2:3

4. Processing data

4.1 Processing of Seabed Survey /km2 € [e] €
data
|[MBES|SSS|MAGN|BS|obtained
under 2.1 | 3.1

4.2 Processing of 2D survey data /km2 € [e] €
|[MBES|SSS|MAGN|SBP|2D-
UHRS|BS|obtained under 2.2 |

3.2
4.3 Processing of 2D survey data /extra line | € [e] €
|[MBES|SSS|MAGN|SBP|2D- km
UHRS|BS|obtained under 2.3 |
3.3
4.4 Processing of 2D survey data /km2 € [e] €

IMBES|SSS|MAGN|SBP|2D-
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Item

Description

Unit Quantity

rate

Price

UHRS|BS|obtained under 2.4 |
3.4

4.5 Processing of 2D survey data /km2 € [e] €
|[MBES|SSS|MAGN|SBP|2D-
UHRS|BS|obtained under 2.5 |
3.5

5. Sediment Sampling

5.1 Seabed sampling | Part A 2(part /sample € [e] €
A)3

5.2 Seabed sampling | PART B (part | /sample € [e] €
B, if applicable) 2:3

Lab Testing

All soils

6.1 Organic content (loss on ignition) | /test € [e] €

Granular soils

6.2 Particle size analysis (sieve) /test € [e] €

6.3 Particle size analysis (using sieve | /test € [e] €
and hydrometer for fines
fraction)

Cohesive soils

6.4 Particle size analysis (using /test € [e] €
hydrometer for fines and if
applicable sieve)

6.5 Atterberg limits (liquid and /test € [e] €
plastic limits, cone method)

7. Reporting

7.1 Operations report Nederwiek Lump Sum | € [e] €
zuid: PART A |

7.2 Operations report Nederwiek Lump Sum | € [e] €
zuid: PART B |

7.3 Operations report Nederwiek Lump Sum | € [e] €
noord: PART A

7.4 Operations report Nederwiek Lump Sum | € [e] €
noord: | PART B (part B, if
applicable) 23

7.5 Operations report Site X: Part A| | Lump Sum [e]

7.6 Nederwiek zuid: Full set of Lump Sum [e]
geophysical report(s) and
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Description

drawings (digital and complete
set including raw data on HDD's)

Unit Quantity

rate

Price

7.7

Nederwiek noord: Full set of
geophysical report(s) and
drawings (digital and complete
set including raw data on HDD's)

Lump Sum

€ [e]

7.8

Site X: Full set of geophysical
report(s) and drawings (digital
and complete set including raw
data on HDD's)

Lump Sum

7.9

Buoy Areas: Full set of
geophysical report(s) and
drawings (digital and complete
set including raw data on HDD's)

Lump Sum

7.10

2D survey data
|[MBES|SSS|MAGN|SBP|MSC|BS|
obtained under 2.3 | 3.3

/extra line
km

7.11

2D survey data
|[MBES|SSS|MAGN|SBP|MSC|BS|
obtained under 2.4 | 3.4

Lump Sum

7.12

2D survey data
|[MBES|SSS|MAGN|SBP|MSC|BS|
obtained under 2.5 | 3.5

Lump Sum

8. Waiti

ng on Weather

8.1

Waiting on Weather e.g.
Geophysic Challenger during
surveying PART A (part A)3

/dayFout!

Bladwijzer
niet

gedefinieerd.

8.2

Waiting on Weather e.g.
Geophysic Endeavour during
surveying PART B (part B, if
applicable)3

/day

9. Othe

r

9.1

Project meetings to be held in
Clients offices (Utrecht or The
Hague)

/meeting

9.2

Activities related to
dissemination of results
(webinars and Project site
Description)

Lump Sum

Table 1

Rates for carrying out the geophysical survey

Geophysical Survey Nederwiek Wind Farm Zone, Seabed Survey and 2D-UHRS Campaign

Page 11 of 16



4.2

4.3

Limitations of proposed equipment
Descriptions WORKABLE WEATHER LIMITS

Wave height Wind speed Required
(Hs) (Ws_10) Window (Ww)

PART A: Execution of SS NW [eIm [elm/s [e]hrs
zuid [MBES, SSS, MAG] / full
spread survey NW noord 2D-
UHRS [MBES, SSS, MAG,
SBP, 2D-UHRS] 23

PART B: Execution of SS NW
zuid [MBES, SSS, MAG] / full
spread survey NW noord 2D-
UHRS [MBES, SSS, MAG,
SBP, 2D-UHRS]

[e]m [e]lm/s [e]hrs

PART B (part B, if applicable)
2,3

Table 2 WORKABLE WEATHER LIMITS for carrying out the geophysical survey

a. Hs means the significant wave height in meters.

b. Ws 10 means 10-minute mean wind speed approx. 10 m above Mean Sea Level.

c. Ww means minimum time in hours for an operation i.e. weather window required
to start and execute the operation.

Waiting on Weather

| [The options which are not selected will be deleted]

Option 1: Lump sum excluding weather

CONTRACTOR has not allowed for any compensation for WAITING ON WEATHER. The
CONTRACT PRICE shall be adjusted by way of VARIATION for WAITING ON WEATHER
and such adjustment shall be on a pro-rata basis measured to the nearest minute
based upon the standby rate set out in this document.

Option 2: Lump sum including weather

CONTRACTOR has allowed for WAITING ON WEATHER as per Table 3. In case of
VARIATIONS to the specified amounts (more or fewer square kilometres to be
surveyed) the CONTRACT PRICE shall be adapted on the basis of the rates as specified
in the PRICING SCHEDULE and the WAITING ON WEATHER allowance shall be adapted
on a pro rata basis.

CONTRACTOR shall in no case be entitled to any additional compensation or
reimbursement on the basis of WAITING ON WEATHER other than the WAITING ON
WEATHER ALLOWANCE and possible VARIATIONS.

The WEATHER DOWNTIME ALLOWANCE DAYS as specified in Table 3 shall be used for
the determination of EXCEPTIONAL WEATHER DELAY as basis for adjustment of KEY
DATES as determined by Annex [5] - Section VI (Quality requirements &
Administrative instructions) - Chapter 8.
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Activity Allowance

PART A: Execution of SS NW zuid €[e]
[MBES, SSS, MAG] / full spread
survey NW noord 2D-UHRS [MBES,
SSS, MAG, SBP, 2D-UHRS] 23

PART A: Execution of SS NW zuid [e] days
[MBES, SSS, MAG] / full spread
survey NW noord 2D-UHRS [MBES,
SSS, MAG, SBP, 2D-UHRS] 23

PART B: Execution of SS NW zuid €[e]
[MBES, SSS, MAG] / full spread
survey NW noord 2D-UHRS [MBES,
SSS, MAG, SBP, 2D-UHRS]

PART B (part B, if applicable)

PART B: Execution of SS NW zuid [e] days
[MBES, SSS, MAG] / full spread
survey NW noord 2D-UHRS [MBES,
SSS, MAG, SBP, 2D-UHRS]

PART B (part B, if applicable)

Table 3 Allowance in Euros and days for WAITING ON WEATHER during carrying
out the geophysical survey

Option 3: Lump sum including risk sharing mechanism on weather downtime.

Contractor has allowed for a compensation of WAITING ON WEATHER days as per
Table 4. In case the actual amount of WAITING ON WEATHER days deviates from the
estimated amount of WAITING ON WEATHER days, the CONTRACT PRICE shall be
adjusted by multiplying the difference between the estimated WAITING ON WEATHER
days and the actual WAITING ON WEATHER days by 50% of the standby rate set out
in this document.

Activity Allowance

PART A: Execution of SS NW [e] days
zuid [MBES, SSS, MAG] / full
spread survey NW noord 2D-
UHRS [MBES, SSS, MAG,
SBP, 2D-UHRS] 23

PART B: Execution of SS NW [e] days
zuid [MBES, SSS, MAG] / full
spread survey NW noord 2D-
UHRS [MBES, SSS, MAG,
SBP, 2D-UHRS]

Table 4 Allowance in days for WAITING ON WEATHER during carrying out the
geophysical survey
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5.1

5.2

Bonus and Liquidated Damages

The Contracting Authority has included a bonus and Liquidates Damages (LDs)
performance system as an incentive for an early offshore completion and timely
issuing of data and reports milestones.

Bonus and Liquidated Dames milestones

The CLIENT has identified 3 dates which are used in the Bonus and Liquidated
Damages (LDs) scheme (see tab key dates in Annex [4] for the dates that Bonus and
LDs apply to).

1. Delivery of offshore processed survey data for priority lines.
2. Issue Final Geophysical Seabed Survey Report - Nederwiek zuid.
3. Issue Final 2D-UHRS Survey Report - Nederwiek noord.

The CLIENT has set a desired date and ultimate dates as milestones for [1, 2, 3]. The
desired and ultimate dates for [1, 2, 3] are stipulated by the CLIENT in Annex 4 Cycle
times and Prices.

Completion before of on the desired date will help CLIENT to meet the project
schedule. Meeting the desired date or close to this date will be awarded with a bonus
as described in section 5.2.

Completion later than the ultimate date will interfere with other commitments of the
CLIENT and/or will cause delay to the schedule. Not completing the works or delivery
of documentation prior or onto the ultimate date will cause the CLIENT to charge LDs
to the CONTRACTOR as described in section 5.3

To ensure the CONTRACTOR will work according the schedule that has been submitted
as part of the winning Tender proposal LDs will be applied when the CONTRACTOR
will not deliver or complete onto or prior the agreed dates.

The Contractor has issued Annex [4] (Cycle times and Prices) of the tender
documentation with proposed dates for the milestones [1, 2, 3]. The dates provided
by CONTRACTOR will be used by CLIENT to make agreements with other parties, LDs
will be charged to CONTRACTOR when completion of delivery of documentation is
exceeding the by CONTRACTOR set dates as described in section 5.3.

Bonus

If the Contractor succeeds to complete and/or deliver the milestones [1, 2, 3] before
provided desired date by CLIENT, taking into account all requirements (Annex [6] -
Section IV Scope of Work, Annex [6] - Section VI Quality Requirements and
Administrative Instructions) are completed to a satisfactory level and approved by the
CLIENT offshore representative or the CLIENT, then the CONTRACTOR is awarded a
bonus of up to 2,0% the Contract Value.

The CLIENT has set desired and ultimate dates for milestones [1, 2, 3] (see Annex
[4] - Cycle Times and Prices).

Bonus can be achieved by CONTRACTOR by meeting the desired date as set by
CLIENT. If the delivery is later then the CLIENT’s desired date the reduction per day
is -0.05%/day until 0%. Table 5 present the bonus that can be achieved by
completion and/or delivery.
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Table 5: Maximum bonus per key date [1, 2 and 3]

Description Bonus
Delivery of offshore processed survey data for priority lines. 0.75%
Issue Final Geophysical Seabed Survey Report - Nederwiek zuid 0.5%

Issue Final Geophysical Seabed Survey Report - Nederwiek noord 0.75%

5.3 liquidated damages (LDs)

5.3.1 Data delivery and reporting

Two types of liquidated damages (LDs) can be applicable if CONTRACTOR is not able
to complete or provide the deliverables [1, 2, 3] on the agreed date. The LDs consist

of:

ultimate date.

A: CONTRACTOR is not able to complete or provide deliverables 1, 2, 3before the

- B: CONTRACTOR is not able complete or provide deliverables 1, 2, 3 before the by
CONTRACTOR set date that has issued during the Tender as part Appendix [4]

(Cycle time and Prices)
Description of LDs A and LDs B are listed below:

A) Completion date later than the Ultimate date set by CLIENT

If CONTRACTOR is not able to complete or provide the deliverables [1, 2, 3] before
the date as set by CLIENT as ultimate date, the Contracting Authority will charge a
LD of 0.2% of the contract prices for each calendar day that the CONTRACTOR fails

to complete or provide the deliverables [1, 2, 3].

B) Completion date later than the proposed date set by CONTRACTOR

If CONTRACTOR is not able to complete or provide the deliverables [1, 2, 3] on the
date set by CONTRACTOR as part of Annex [4] (Cycle Times and Prices) submitted
during the tender, the Contracting Authority will charge a LD of 0.1 % of the
contract prices for each calendar day that the CONTRACTOR fails to complete or
provide the deliverables of [1, 2, 3] starting the day after the date set by contractor.

A maximum LDs (For B) of 2% for each of the milestones [1, 2, 3] will be applicable
if completion is later than the proposed date set by the contractor, but before the

ultimate date.

In the event CONTRACTOR has set a date during the tender before the desired data
of the CLIENT it can occur that based on section 5.2 and 5.3 the CONTRACTOR is

entitled to a bonus (of meeting the desired date) and charged with a LD (of
completion after the proposed date). In this event the LD will be reduced from the

bonus.

In the event both LD A and LD B are applicable the sum of the LD will be 0.5% of
the contract prices for each calendar day that the CONTRACTOR fails to complete or

provide the deliverables of [1, 2, 3].

The combined LDs will be capped at a maximum of 15% of the offered price for all

combined LDs for the milestones [1, 2, 3].

5.3.2 General

The amount of applied LDs shall not exceed fifteen percent (15%) of the offered

price (P).
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5.4

If, other than through force majeure, the CONTRACTOR is permanently unable to
perform the Work as agreed, the LDs will be immediately payable in full as specified
above.

The LDs will be payable to the Contracting Authority, without prejudice to all other
rights and claims, including:

e the right to demand that the Work be performed as agreed;
e the right to damages.

All amounts of such LDs for which the Contractor may become liable are agreed as a
genuine pre-estimate of the losses which may be sustained by the Contracting
Authority in the event that the Contractor fails in its respective obligations under the
CONTRACT. Such LDs shall be the sole and exclusive financial remedy of the
Contracting Authority in respect of such failure.

The LDs will be set off against amounts payable by the Contracting Authority
regardless of whether the claim for payment of such amounts has been transferred to
a third party.

Payment

The payment shall be related to the date of final delivery of milestones [1, 2, 3].
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