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nr EMVI-BPKV-criterium nr Sub-criterium Aandachtspunten waarop wordt beoordeeld

Maximale 
kwaliteitswaarde (€) 
(MK)

Beoordelings-
cijfer (BC)

Behaalde 
kwaliteitswaarde (€)

Doelstelling Opdrachtgever
Beschrijving van het doel dat de opdrachtgever met dit criterium wil bereiken 

#N/B 400.000                    ∑subcriterium 1
1.1 Working Method Working Method, Step-by-Step Plan, Management and Maintenance in the Operational Phase:

Tenderer writes a step-by-step plan for the phases of design, construction, installation on Zirfaea, testing and 
maintenance of the FerryBox after commissioning. This approach addresses the requirements in H4 of the PoR and 
contains information about response times with regard to emergency repairs. This is a general description. The actual 
maintenance plan is one of the deliverables of this Assignment.

400.000                    

= (BC-6)/4 * MK

This sub-criterion assesses the feasibility and clarity of the action plan submitted by the tenderer.

#N/B 600.000                    ∑subcriterium 
1.2 Project team Project team and qualifications: 

The tenderer describes the extent to which different roles are deployed, with the associated responsibilities of each 
team member and the contribution to the whole (with associated qualifications, certifications and experience within 
comparable projects) to deliver the FerryBox on time and with the required quality.

600.000                    

= (BC-6)/4 * MK

This sub-criterion assesses the feasibility and clarity of the action plan submitted by the tenderert.

550.000                    ∑subcriterium 
1.3 Planning and ensuring deadlines Planning and Ensuring Deadlines: 

The tenderer describes how he will achieve or improve the desired schedule. The Tenderer must:
• Submit a detailed schedule that includes the design, production, testing and delivery of the FerryBox.
• Demonstrate that it has sufficient capacity and resources to meet the schedule, including qualified personnel and 
sufficient production facilities.
• Submit a risk management plan identifying potential delays and describing measures to manage these risks.

550.000                    

= (BC-6)/4 * MK

This criterion assesses the tenderer's ability to achieve or improve the desired schedule

#N/B 109.000                    ∑subcriterium 
1.4 Sustainability Sustainability: 

The Tenderer describes which measures will be taken to take into account and contribute to 1) Energy & Climate, 2) 
Environment & Living Environment, 3) Welfare & Health, 4) Social return when carrying out this Assignment.

109.000                    

With this criterion, the Client wants to gain insight into the contribution the writer makes to CSR 
within this Assignment. 

Totaal kwaliteitswaarde kwaliteitscriteria 1.659.000                 A (= ∑kwal.crit)

Totaalscore kwaliteitwaarde A+B

Inschrijvingsprijs IP

Fictieve inschrijvingsprijs IP -/- (A+B)

 Ferrybox 
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 Fictieve inschrijfprijs 


