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BY AND BETWEEN 

  

1. [•] hereinafter referred to as the “Contractor”;  

2. Lageland B.V., a company organized and existing under the laws of Netherlands, registered 

before the Chamber of Commerce under number 94950210, with registered office at 

Winschoterdiep 50, 9723AB Groningen, represented by Mr. A. Said, hereinafter referred to 

as the “Client”;  

  

Jointly also referred to as “Parties” and individually as “Party”;  

 

WHEREAS: 

A) The Contractor’s activity includes the engineering, manufacturing and installation of skids 

built up with primary and/or secondary high voltage components.  

B) The Client’s activity includes the construction and operation of the Lageland 110/33kV 

HV-substation for which it is required to acquire such skids.  

C) The Client has issued a EU public tender TN610357 for the supply of such skids. 

D) The Contractor has submitted a tender offer and was awarded the tender based on best 

value for money. 

E) The Client and the Contractor now wish to enter into a contract pursuant to which the latter 

will supply to the former, who will purchase the skids and other components as better 

defined in clause 2.   

 

The Parties agree to enter into this contract (hereinafter: the “Contract”) under the following terms 

and conditions:  

 

1 DEFINITIONS 

- “As-Built Documents” means the as-built documents to be prepared and submitted by the 

Contractor in accordance with Annex 3 (Technical Specifications and Design). 

- “Base Date” means the due date for submission of the Offer in accordance with the Tender 

schedule. 

- "Business Day" means each day other than a Saturday, a Sunday, or a legal holiday in the 

Netherlands. 

- "Consents" means any approvals, authorizations, notifications, concessions, 

acknowledgments, agreements, licenses, permits or decisions required from any Public 

Authority for performance of the Works (including those required for the Contractor for the 

design, construction or for import, handling, transport or storage), except for the Permits.  

- “Contract Price” means the contract price as per Annex 1 (Price Schedule). 

- "Costs" means all expenses, costs and disbursements, including overhead costs, but 

excluding lost revenues, lost profits, cost of capital and others indirect or consequential 

costs. 
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- “Detailed Design” means the design prepared by Contractor in accordance with Annex 3 

(Technical Specifications and Design). 

- "Environmental Liabilities" means the liabilities resulting from non-compliance with 

environmental laws.  

- “FAT” means the factory acceptance tests that are performed at the Contractor’s factory as 

specified in Annex 3 (Technical Specifications and Design). 

- “Final Acceptance” means the final acceptance of the Works by the Client as per clause 13. 

- “Final Acceptance Certificate” means the Client’s Final Acceptance of the Works by a 

written document issued by the Client pursuant to sub-clause 13.1. 

- "Good Engineering and Construction Practices" means the state-of-the-art practices that 

a professional contractor engaged in similar works applies.  

- “HV-Skids” has the meaning given to it in sub-clause 2.1. 

- “Intellectual Property Rights” means any and all intellectual property rights, including 

patent rights, registered and unregistered design rights, utility models, copyrights, database 

rights, rights to domain names, trademark rights, confidential technical and scientific 

information, trade secrets and know-how, and where such rights are obtained or enhanced 

by registration, any registration of such rights (including the right to apply and the 

application for such registration) and the right to claim priority from patent applications 

- “Laws” means all applicable in the Netherlands: national (or state or provincial) legislation, 

statutes, acts, decrees, rules, ordinances, orders, treaties, international law and other laws, 

and regulations and by-laws of any legally constituted public authority. 

- "Make Good" or “Making Good” or “Made Good” means any repair, adjustment, 

alteration, replacement which may be required to correct a Defect. 

- “Offer” means the offer, including the appendices belonging to it, which the Contractor has 

made on the basis of the Tender. 

- “Permits” means permits (to be) applied for by the Client as specified in Annex 4. 

- “Provisional Acceptance” means the acceptance of the Works by the Client in accordance 

with sub-clause 11. 

- “Provisional Acceptance Certificate” means the Client’s Provisional Acceptance of the 

Works by a written document issued by the Client pursuant to sub-clause 11.1. 

- "Punch List" means the list of the outstanding minor work still to be completed by the 

Contractor after Provisional Acceptance as per clause 11. 

- “SAT” means the site acceptance tests that are performed at the Site as specified in Annex 

3 (Technical Specifications and Design). 

- “Site” means the location of the Lageland 110/33kV HV-substation. 

- "Subcontractor" means any legal entity to whom any part of the Works has been or was 

subcontracted. 

- “Tender” means the EU public tender TN 610357 issued by the Client including all tender 

documentation. 

- "Works" means the works to be performed by the Contractor as per sub-clause 2.2 and 

Annex 3 (Technical Specifications and Design).  
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2 SCOPE OF THE CONTRACT 

2.1 The Contractor hereby undertakes to supply to the Client, and the Client undertakes to 

purchase from the Contractor in compliance with and as further detailed in  Annex 3 (Technical 

Specifications and Design) and for the avoidance of doubt including all specified HV-

components: CT-VS skids, disconnector skids, pantograph switch skids, pantograph earthing 

switch skids, field and rail gantries, and associated combination cabinets and all required 

mechanical, electrical and control interfaces necessary for a complete and operational 

installation (hereinafter cumulative referred to as the “HV-Skids”). 

2.2 Without prejudice to sub-clause 2.1, the Works shall include  (i) the engineering, 

manufacturing, testing (FAT), transport to Site, off-loading, installation, testing and 

commissioning (SAT), as-built documentation and warranty, and all other services required to 

deliver the HV-Skids to the Client in accordance with the Contract and (ii) the compliance with 

all other obligations under the Contract. 

3 OPTIONAL 2ND ORDER OF HV-SKIDS 

3.1 Within 60 months after the Effective Date the Client may at its discretion place a second (2nd) 

order for HV-Skids for the Lageland 110/33kV HV-substation under the terms and conditions 

of the Contract excluding sub-clause 4.1 (Time Schedule) and clause 8 (Contract Price). The 

scope of works of such 2nd order shall be technically comparable to the Works, provided that 

it is reduced in scope and volume.  

3.2 The price and time schedule for such 2nd order shall be (re)negotiated in good faith between 

the Parties. For this 2nd order the Effective Date shall be the date such purchase order is issued 

by Client. 

4 TIME SCHEDULE AND STORAGE 

4.1 For the delivery of the HV-Skids on Site a timeframe from 1 June 2028 until and including 31 

October applies. The exact required delivery date(s) within the timeframe shall be determined 

by the Client at its sole discretion (by call-off) and the Contractor shall guarantee timely 

delivery. 

4.2 The Client shall call-off the HV-Skids for delivery on Site by written notice to the Contractor 

no later than 2 months in advance. 

4.3 To the Works the following milestones apply:  

a) submission of the Detailed Design [To be determined between Client and 

Contractor]; 

b) Factory Acceptance Tests completed/ready for transport of the HV-Skids: 31 May 

2028; 

c) delivery on Site: at the date(s) determined by the Client pursuant to sub-clause 4.2; 

d) Provisional Acceptance: [To be determined between Client and Contractor]. 
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4.4 If the Site delivery deadline is extended beyond 31 October 2028 for reasons solely attributable 

to the Client, the Client may request the Contractor to store the HV-Skids from 1 November 

2028 until actual delivery on Site. Such storage costs shall be borne by the Client at the weekly 

rate set out in Annex I (Price Schedule). 

5 CONTRACTOR'S OBLIGATIONS 

5.1 The Contractor declares that the Works shall comply with the Offer. 

5.2 The Contractor shall perform the Works in accordance with the provisions of the Contract, the 

Good Engineering and Construction Practices and the Law, the Consents and the Permits. No 

other works than the Works shall be performed on the Site. The Works shall be completed in 

all respects and shall be in accordance with the Contract. The HV-Skids shall be new and 

unused. 

5.3 The Contractor acknowledges that it must rely entirely on its own skills and judgment in the 

performance of the Works. Accordingly, the obligations and liabilities of the Contractor shall 

not be affected by any comment or approval, made or given, by or on behalf of the Client, or 

by the absence thereof. 

5.4 Notwithstanding the Client's responsibility for the accuracy of all information and 

requirements provided by it, the Contractor is deemed to have checked that all information or 

requirements (including the Annex 3: Technical Specifications and Design) provided by the 

Client are complete, accurate and consistent. On Contractor’s request, the Client shall explain 

and/or adjust possible ambiguities or discrepancies.  

5.5 The Contractor represents and warrants and shall ensure that its Subcontractors represent and 

warrant (i) it has obtained and shall maintain all Consents (including applicable registrations) 

for the Works, (ii) the Contract, and the transactions contemplated therein do not and will not 

conflict with any of its contractual undertakings and (iii) no litigation, arbitration or 

administrative proceeding is pending to restrain the compliance with any of its obligations, 

under the Contract. The Contractor represents and warrants that it has no social security debts, 

nor tax debts at the time of the signature of the Contract and during its performance. 

5.6 The Contractor represents and warrants to the Client that it complies with the Client’s Code of 

Conduct for Suppliers and with the international and national laws applicable to the Contract 

(including any amendments made to those laws during the term of this Contract) relating to: 

i. human rights and individual fundamental freedoms, in particular the prohibition 

of (a) child labour and any other form of forced or compulsory labour; (b) any type 

of discrimination within its group or in its dealings with its suppliers or 

Subcontractors; 

ii. embargoes, arms and drug trafficking and terrorism; 

iii. trade, import and export licences and customs requirements; 

iv. the health and safety of employees and third parties; 

v. employment, immigration and the ban on using undeclared workers; 

vi. environmental protection; 
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vii. white-collar crime, mainly corruption and bribery, fraud, influence peddling (or 

the equivalent offence under the national law applicable to this contract), obtaining 

by fraud, theft, misuse of company property, counterfeiting, forgery and use of 

falsified documents, and any related offences; 

viii. anti-money laundering measures; and 

ix. competition law. 

5.7 The Contractor declares having been sufficiently informed by the Client about the employment 

conditions applicable to the Site. 

5.8 The Contractor shall comply with and shall ensure compliance by its own suppliers and 

Subcontractors as well as by any third party involved in the Works, with the requirements set 

out in this clause 5. 

5.9 The Client may require the Contractor to prove its compliance with the requirements set out 

in this clause 5 at any time and may audit the Contractor, directly or through a third party, at 

any time and at its own expense, provided that it gives prior notice of the audit to the 

Contractor. In the event of an audit, the Contractor undertakes to grant the Client’s employees 

access to its premises and/or its sites and to provide the Client with all information and/or 

documents that it may request for the successful completion of the audit.  

5.10 Any breach of the provisions of this clause 5 by the Contractor will be treated as a breach of 

contract justifying the suspension and/or termination of the Contract by the Client on the terms 

and conditions set out herein. 

5.11 The Contractor shall design the HV-Skids so as to ensure useful operation of the HV-Skids for 

the normal lifetime or for the lifetime specified in Annex 3 (Technical Specifications and 

Design). 

5.12 The Contractor shall be deemed to have been satisfied, at the Base Date, as to the suitability 

and availability of the access routes to the Site. The Contractor shall take all necessary 

measures to prevent any road or bridge from being damaged by the Contractor’s traffic. These 

measures shall include the proper use of appropriate vehicles (conforming to legal load and 

width limits (if any) and any other restrictions) and routes. 

5.13 The Contractor shall keep the Site free from accumulation of wastes, surplus materials and 

rubbish. The Contractor shall not create Environmental Liabilities and agrees to fully 

indemnify the Client from losses in respect of his negligence in this respect. 

5.14 The Contractor shall provide a comprehensive and adequate training (including the training 

manuals) for the Client’s staff so that they can operate and maintain the HV-Skids safely and 

efficiently, before first exposure of the Client’s staff to the risks, and at the latest at Provisional 

Acceptance. The training manuals and the training shall be, in English and/or in Dutch at the 

Client’s sole discretion. The trainer shall be fluent in the relevant language and no translator 

shall be allowed. 
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5.15 The Contractor shall comply with the Dutch Wet ketenaansprakelijkheid (Chain Liability Act). 

Contractor shall indemnify and hold harmless Client against any claims by the Dutch Tax 

Authorities (Belastingdienst) and/or the Employee Insurance Agency (UWV) arising from 

Contractor's or its Subcontractors' failure to pay wage taxes and/or social security 

contributions. 

5.16 The Contractor warrants full compliance with all statutory obligations under the Dutch Foreign 

Nationals Employment Act (Wet arbeid vreemdelingen or "WAV"). The Contractor shall 

indemnify, defend, and hold harmless the Client from and against any liabilities, administrative 

fines, losses, or claims arising out of or related to any breach of this compliance obligation. 

6 CLIENT'S OBLIGATIONS 

6.1 The Client shall provide free access to the Site during the execution of the Works on Business 

Days between 07.00 AM and 18.00 PM or any other times if requested at least five Business 

Days in advance and at the Client’s sole discretion. 

6.2 The Client shall review and accept or reject with comments in writing the Detailed Design 

within four (4) weeks after its submission.  

6.3 The Client shall provide the civil structures on Site for the installation of the HV-Skids. 

6.4 The Client shall coordinate the detailed schedule for: delivery, installation and SAT of the HV-

Skids between the Contractor and the other contractors (civil works and electrical works). 

6.5 The Client shall be responsible for stakeholder management and communication with 

governments, local residents, interest groups, third parties, and emergency services. 

7 TESTING AND THE CLIENT'S RIGHT TO INSPECT 

7.1 As part of the Works the Contractor shall arrange for and witness the required tests (FAT) in 

the factories of its suppliers in accordance with the requirements of Annex 3 (Technical 

Specifications and Design). 

7.2 As part of the Works, the Contractor will carry out the routine and type tests in its factory 

(FAT) and the required tests on Site (SAT) in accordance with the requirements of Annex 3 

(Technical Specifications and Design) and for which the Contractor will issue the respective 

test reports. 

7.3 At all times, both at the Contractor’s and his suppliers’ factories, the Client shall be entitled to 

inspect the materials and workmanship, to attend the tests, and to check the progress of the 

manufacturing of the HV-Skids or any part thereof. The Contractor shall obtain any permission 

that may be required for the Client for that purpose. During inspections, the Client has the 

right to make pictures or recordings with regard to the HV-Skids. Such inspection or 

attendance of tests do not release the Contractor from any obligation under the Contract. 

Except for Client’s wages, travel and accommodation, any and all costs related to testing are 

borne by the Contractor. 
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7.4 If tests must be repeated due to revealed shortcomings, all the expenses caused by such 

additional tests (including the Client’s reasonable wages, travel and accommodation costs) will 

be borne by the Contractor.  

7.5 The tests shall comply with the requirements of Annex 3 (Technical Specifications and 

Design). The Contractor shall notify the Client of the testing dates of all tests as referred to in 

sub-clause 7.1 and 7.2 at least fifteen (15) Business Days in advance. If the tests need to be 

postponed, the Contractor shall notify the Client thereof at least five (5) Business Days in 

advance.  If the Client does not attend the tests, the Contractor shall forthwith submit to the 

Client duly certified copies of the results. The Client has the right to impose that tests will be 

repeated in its presence. Such to be repeated tests shall be considered a Variation, unless a test 

indeed reveals shortcomings.   

8 CONTRACT PRICE 

8.1 The Contract Price for the Works shall be a firm all-inclusive lump sum price. 

8.2 The prices for the Works, as well as the respective quantities, are defined in Annex 1 (Price 

Schedule).  

8.3 The Contract Price shall include the costs for the bank guarantee(s) under clause 10. 

8.4 Prices are quoted in Euros and shall include all taxes (other than VAT), duties, fees, licenses, 

permits and commissions. 

8.5 The steel cost component as expressly identified in the Annex I Price Schedule is subject to 

the application of a Price Adjustment Formula, as per the attached Annex 2 (Price Adjustment 

Formula). The adjustment shall apply both upwards and downwards. The steel cost component 

set out in Annex 1 (Price Schedule) shall be considered the base price (initial quoted price). 

The adjusted steel price shall be calculated at Detailed Design acceptance date and shall be 

taken into account in the FAT of steel works (skids + gantries) completed at supplier payment 

milestone of sub-clause 9.1(c). 

8.6 The Contract Price shall be adjusted to take account of any increase or decrease in Cost 

resulting from a change in Laws that: 

(a) affects the Contractor in the performance of its obligations under the Contract; 

(b) is made and/or officially published after the Base Date: and 

(c) was unforeseeable by an experienced Contractor at the Base Date. 

9 INVOICING AND TRANSFER OF OWNERSHIP 

9.1 The Contractor shall invoice the Client in accordance with the following milestones:  

(a) Effective Date: advance payment of 20% of the Contract Price; 

(b) FAT of steel works (skids + gantries) completed at steel works supplier(s): 15% of 

the Contract Price, payable after the issuance of the respective test reports;  

(c) FAT of cabinets (A200) completed at cabinets supplier(s): 10% of the Contract Price, 

payable after the issuance of the respective test reports; 
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(d) FAT of HV-components completed at HV-components supplier(s): 10% of the 

Contract Price, payable after the issuance of the respective test reports;  

(e) FAT of HV-Skids completed at Contractor: 25% of the Contract Price, payable after 

the issuance of the respective test reports; 

(f) Delivery on Site: 10% of the Contract Price, payable after complete delivery on Site 

and off-loading of the HV-Skids; 

(g) Provisional Acceptance: 10% of the Contract Price, payable after the issuance of the 

Provisional Acceptance Certificate. 

9.2 Invoices issued by the Contractor shall be in Euro and shall contain all relevant information 

required under applicable VAT laws. 

9.3 Invoices shall be sent by email to: facturen@energiebedrijfgroningen.nl with reference to the 

Contract number.  

9.4 Undisputed amounts shall be due and payable by the Client within 30 (thirty) days counted 

from the date of issuance of the respective invoice.  

9.5 The ownership of the HV-Skids shall be transferred to the Client at the payment of the ‘FAT 

of HV-Skids completed at Contractor’ milestone pursuant to sub-clause 9.1(e). 

9.6 The Parties shall apply the two-sided declaration of Annex 8 to facilitate the delivery of 

possession (ex article 3:90 DCC) of the HV-Skids. 

10 SECURITIES 

Within 14 days after the Effective Date, and as a condition precedent to any payment by the Client 

under this Contract, the Contractor shall provide the following securities to the Client, 

substantially in accordance with the respective models set forth in Annex 6: 

(a) Advance Payment Bank Guarantee in the amount of 20 % (in words: twenty percent) 

guaranteeing the advance payment made by the Client pursuant to sub-clause 9.1(a). The 

Advance Payment Bank Guarantee shall become effective immediately upon payment of the 

advance payment by the Client to the Contractor and shall expire upon the transfer of 

ownership of the HV-Skids to the Client. 

(b) Performance Bank Guarantee in the amount of 10 % (in words: ten percent) of the Contract 

Price, guaranteeing the performance by the Contractor of its obligations under the Contract. 

The amount of the Performance Bank Guarantee may be reduced to 5% (in words: five 

percent) after the issuance of the Provisional Acceptance Certificate. Such Performance Bank 

Guarantee shall become effective on the Effective Date and shall remain in full force and 

effect until five (5) days after the Final Acceptance Certificate has been issued. 

10.1 All costs associated with the issuance of the aforementioned securities shall be borne by the 

Contractor. Such securities shall be issued by a first-class international bank maintaining a 

minimum rating of A- by Standard & Poor’s or A3 by Moody’s, and having its head office or 

an operational branch located in the EU. 

mailto:facturen@energiebedrijfgroningen.nl
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10.2 In the event that any of the aforementioned securities: (i) expire or terminate prior to the date 

on which such security is expected to expire or terminate pursuant to its terms or the Contract; 

(ii) fail or cease to be in full force and effect at any time during its term; or (iii) cease to be 

issued by a bank rated at least A- by Standard & Poor’s or A3 by Moody’s, and the Contractor 

fails to deliver a replacement security complying with the terms of the Contract to the Client 

within fourteen (14) days following a written request by the Client, then the Client shall be 

entitled to immediately draw the full outstanding amount of such security. 

10.3 If after the issuance of the Performance Bank Guarantee (i) options are exercised, or (ii) 

Variation Orders are issued, the Client shall be entitled to request an increase of the amount of 

the Performance Bank Guarantee accordingly, provided the value of such escalation, options 

and Variations exceed 10 % (in words: 10 percent) of the Contract Price. 

11 PROVISIONAL ACCEPTANCE 

11.1 As soon as each of the following conditions are fulfilled, the Contractor will require in writing 

for the Client to issue the Provisional Acceptance Certificate: 

(a) the site acceptance tests (SAT) have been successfully passed and the Contractor has 

issued all  applicable test reports;  

(b) the Contractor has removed all its equipment and the Works are in clean and in a 

workmanlike condition; and 

(c) the Contractor has submitted the As-Built Documents in accordance with Annex 3 

(Technical Specifications and Design). 

If the Client fails to issue such Provisional Acceptance Certificate within 14 (fourteen) 

days, unless it refuses to do so based on the proven non-compliance with any of the 

conditions of this sub-clause 11.1, issuance shall be deemed to have been made on the last 

day of such 14 (fourteen) days deadline. 

11.2 Minor defects, which do not affect in any way  

(a) the reasonable use and/or safe operation of the HV-Skids; and/or 

(b) the health, safety and/or environment, 

will not prevent the Provisional Acceptance. These minor defects will be listed as Punch 

List items attached to the Provisional Acceptance Certificate and including an agreed 

milestone schedule for Making Good these Punch List items. The Contractor warrants and 

guarantees the resolving of these Punch List items in accordance with the agreed milestone 

schedule. 

11.3 Risk of loss and damage to the HV-Skids shall pass to the Customer with the Provisional 

Acceptance. 

11.4 The granting of the Provisional Acceptance Certificate shall not restrict the Contractor’s 

obligations under the Contract. 
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12 DEFECTS LIABILITY PERIOD 

12.1 Without prejudice to any other obligation under the Contract, the Contractor guarantees and 

warrants that the HV-Skids shall be free from all Defects during the Defects Liability Period, 

which shall be twenty-four (24) months from Provisional Acceptance, and may be extended in 

accordance with this clause 12.  

12.2 When any part of the HV-Skids is repaired or replaced due to any Defects, said part shall be 

further warranted for a period of twenty-four (24) Months from the date of completion of such 

repair or replacement.  

12.3 If, in the course of the Defects Liability Period, (any of) the HV-Skids have been out of 

operation, as a result of a Defect or a damage resulting from a Defect during a total period of 

more than two (2) Months, the Defects Liability Period shall be extended by a period equal to 

the number of days by which the shutdown of (any of) the HV-Skids exceeds two (2) Months. 

12.4 The Defects Liability Period, as well as any extension hereof, shall in all situations cease at 

latest at the moment of forty-eight (48) months calculated from Provisional Acceptance.  

12.5 The Contractor shall Make Good any Defect that occurs during the Defects Liability Period as 

soon as possible and at its risk and costs. To the extent a Defect is however caused by the 

Client or by a party not being the Contractor, a Subcontractor or any party the Contractor is 

responsible for, the costs to Make Good made by the Contractor shall be compensated by the 

Client, subject to the Contractor informing the Client hereof and of the expenses concerned 

before starting to Make Good and the Client instructing the Contractor to Make Good such 

Defect.  

12.6 If any such Defect is not Made Good as soon as reasonably possible or at least within the 

reasonable time period notified by the Client to the Contractor, having due regard to the extent 

and nature of the Defect, the Client shall be entitled, at its sole discretion:  

(a) to Make Good or let do the works by others at the Contractor's risk and expense;  

(b) to obtain a reasonable financial compensation considering the Defect; or  

(c) to exercise all rights provided in clause 19. 

12.7 If during the Defects Liability Period there is a reasonable probability that any Defect can 

appear regularly or can affect other similar part of the HV-Skids, the Contractor shall search 

for other such Defects in the HV-Skids, unless the Contractor motivates to the Client that such 

Defect is of incidental nature. If there appears at least one similar Defect, the Contractor shall 

at its costs and under its responsibility replace all such similar part or the HV-Skids by 

component(s) of a suitable quality.  

12.8 The Contractor is liable for hidden Defects being any Defect(s) that becomes apparent within 

24 (twenty-four) Months following the end of the Defects Liability Period and that the Client 

could not have reasonably discovered during the Defects Liability Period and of which the 

Client demonstrates that such came into existence during the Defects Liability Period. If the 

Client wishes to demonstrate such by root cause analysis, the Contractor shall provide its 

reasonable cooperation. Such liability shall be the following: 
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(a) the Contractor shall Make Good in relation to the relevant Defect; or 

(b) if the Defect is not Made Good as soon as reasonably possible or at least within the 

reasonable time period determined by the Client, having due regard to the extent and 

nature of the Defect, the Client may proceed to Make Good the Defect itself or by 

others at the Contractor's risk and reasonable costs to the extent the Client or the 

other followed Good Engineering and Construction Practices. 

13 FINAL ACCEPTANCE 

13.1 At the end of the Defects Liability Period, subject to any extension as provided in clause 12, 

the Contractor will require in writing for the Client to issue the Final Acceptance Certificate 

under condition that each of the following conditions is satisfied and it being understood that 

such shall not relieve the Contractor of its remaining obligations under the Contract: 

a) all Defects have been Made Good;  

b) the Contractor has fulfilled all its obligations under the Contract; 

c) the Contractor has paid to the Client any amount due at that time;  

d) all Punch List items, if any, have been completed. 

If the Client fails to issue such Final Acceptance Certificate within 20 (twenty) days, unless it 

refuses to do so based on the proven non-compliance with any of the conditions of this sub-

clause 13.1, issuance shall be deemed to have been made on the last day of such 20 (twenty) 

days deadline. 

14 LIABILITY AND INDEMNITY 

14.1 Each Party shall be liable for and, in relation to third parties shall defend, indemnify and keep 

indemnified the other Party, its agents and its employees against all liabilities, losses, damages, 

costs and claims whatsoever, in respect of death or personal injury or loss of or damage to 

physical property, howsoever arising as a result of or in connection with (i) a breach by that 

Party of its obligations under the Contract; or (ii) a negligent act or omission, actionable wrong 

or breach of statutory duty or duty of care committed by the first Party, its employees, agents 

or any of its Subcontractors; or (iii) any failure of the first Party, its employees, agents or any 

of its Subcontractors to comply with the Law, Permits or Consents. 

14.2 No Party shall be liable to the other Party for loss of profit, loss of revenue, loss of contracts, 

cost of capital or indirect consequential losses that may be suffered by the other Party in 

connection with the Contract.  

14.3 The Contractor's liability in connection with this Contract is limited to 100% of the Contract 

Price. 

14.4 The limitation of liability in sub-clause 14.2 and sub-clause 14.3 shall not apply: (i) if not 

allowed under the mandatory provisions of the Law; (ii) in case of wilful misconduct or gross 

negligence or (iii) in relation to indemnification for claims made by third parties. For the 

avoidance of doubt, the cost of Making Good a Defect and the Liquidated Damages (clause 

15 shall not be limited by the limitation of liability in sub-clauses 14.2 and 14.3. 
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15 LIQUIDATED DAMAGES FOR DELAY 

15.1 The Contractor shall pay the following liquidated damages for exceeding the milestone for 

‘Factory Acceptance Tests completed/ready for transport of the HV-Skids’ pursuant to sub-

clause 4.3(b): 1,0% of the Contract Price per each week or part thereof, up to a maximum of 

15% of the Contract Price. 

15.2 The application of such Liquidates Damages for Delay shall be the sole financial remedy but 

not be exclusive of other remedies to the Client under the Contract or the Law. 

15.3 Payment of Liquidated Damages pursuant to sub-clause 15.1 shall occur within thirty (30) 

days following the date on which the Client submits to the Contractor an invoice or a debit 

note therefore. After expiration of this period, the collection of Liquidated Damages may also 

be done by set off and/or by exercising the Performance Bank Guarantee 

16 CONFIDENTIALITY 

16.1 All information and know-how disclosed by the Parties, orally or in writing, in virtue of or in 

connection with this Contract (including, without limitation, commercial, financial, 

operational, legal and/or technical information, trade secrets, data, knowledge, processes, 

research data or research materials) shall constitute Confidential Information.  

16.2 The Parties undertake to maintain said Confidential Information under strict confidentiality 

and not to reproduce, disclose, distribute, release, transfer, or use in any way except to the 

extent strictly necessary for the execution of the Contract, unless either Party grants written 

consent to disclose such information.  

16.3 The Parties shall ensure that Confidential Information is disclosed only to their representatives, 

directors, officers, employees, agents, consultants, Subcontractors or personnel on a need-to-

know basis and in connection with the execution of this Contract and shall take all reasonable 

steps to ensure that the aforesaid persons are undertaken to comply with the terms of previous 

paragraphs.  

16.4 Information or know-how of the Parties shall not be deemed Confidential Information if is 

already known to the either Party prior to the execution of this Contract, is part of the public 

domain, is disclosed to a Party by a third party who had no obligation not to disclose such 

information to others or if it is required by law or by a final judicial or administrative decision 

to be disclosed.  

17 INTELLECTUAL PROPERTY RIGHTS 

17.1 Intellectual Property – The Contractor grants to the Client a worldwide, transferable license to 

use, Intellectual Property Rights embedded in or relevant to the Works or the HV-Skids which 

were developed by or for the Contractor before or independently of the Works so as to allow 

the Client to use, complete, maintain, repair, convert, extend, de-assemble, dismantle, sell or 

given in use the Works and/or the HV-Skids. The price of such license shall be included in the 

Contract Price.  
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17.2 The Contractor warrants that neither the performance of the Works under the Contract, nor the 

use of the HV-Skids as envisaged by the Client, infringes any third party’s intellectual property 

rights. The Contractor warrant it has obtained the right to transfer or grant a license of use to 

the Client as required in this clause 17 and will maintain it in full force for the intended lifetime 

of the HV-Skids.  

17.3 In the event of any claim, lawsuit or measure imposed by any Public Authority or other third 

party proceeding threatening the Client in relation to breach of intellectual property in relation 

to the Works or the HV-Skids, the Contractor shall (i) provide all assistance for contesting any 

such claim, lawsuit or measure and the Contractor shall bear all costs incurred in so doing, (ii) 

indemnify and hold harmless the Client against all loss, claims, proceedings and liability 

resulting from the actual or alleged unlawful use, (iii) pay any royalty, fees or damages due to 

or charged by any third party, holder of any Intellectual Property Rights that has been 

infringed, and (iv) take all necessary measures in order to allow the Works and the HV-Skids 

to be further used by the Client. Should the Contractor fail to comply with any of its obligations 

defined above within 30 days from the receipt of the Client’s notice, the Client may proceed 

alone in such negotiations and proceedings, the risks and cost of which to be borne by the 

Contractor. 

18 FORCE MAJEURE  

18.1 A Force Majeure Event means the occurrence of any (or any combination) of the following 

events or circumstances, which, or any of the consequences of which: (a) are unforeseeable; 

and (b) are beyond the reasonable control and without fault or negligence of the affected Party; 

and (c) could not have been prevented in whole or in part by the exercise of reasonable care 

and skill by the affected Party; and (d) materially impair or prevent the performance of 

obligations under the Contract by the affected Party.  

18.2 The following are not considered as Force Majeure Event: technical failures, normal wear and 

tear in machinery, or breakdown in equipment, shortage of parts, materials or other similar 

circumstances for which the Contractor is responsible pursuant to the Contract; late or non-

delivery of machinery, equipment, materials, spare parts; a delay or default in the performance 

of any Subcontractor or supplier, or any other contractor on Site, strike or lock-out affecting 

only the Contractor and/or its Subcontractor. 

18.3 In case of a Force Majeure Event, the relevant Party shall be excused from failure or delay in 

performing its obligations to the extend affected by the Force Majeure Event and if that Party 

has duly applied the procedure of this clause 18. Where applicable, milestones shall be 

reasonably extended to the extent that the performance is impacted by the Force Majeure 

Event. It is agreed that the Party invoking a Force Majeure Event, shall not be relieved or 

excused from its obligations if the failure or delay by that Party would have been experienced 

anyway, even in the absence of the Force Majeure Event.  

18.4 In case of a Force Majeure Event, each Party shall bear its Cost incurred by such 

circumstances. Upon the occurrence of any Force Majeure Event, the Contractor shall use its 
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best efforts to continue to perform the Contract, to minimize the adverse effects of such Force 

Majeure Event and to proposes alternative means to continue the Works.  

18.5 Notice of Force Majeure - If a Party is affected by a Force Majeure Event, it shall notify the 

other Party, as soon as possible but within maximum five (5) days from the date of occurrence, 

giving written details of the event, its effects, the expected duration and, any action taken to 

minimize the effects of the Force Majeure Event.  

18.6 In case of a Force Majeure Event affecting the Contractor, within ten (10) Days after giving 

such notice and at any time the Client requires an update, the Contractor shall deliver to the 

Client an appraisal report of the Force Majeure Event specifying all consequences on the 

timeframe, the costs and the interfaces with the Client and/or other contractors. As soon as the 

Force Majeure Event has ended, the Party claiming the Force Majeure Event shall give written 

notice to the other Party of the date of the end of the Force Majeure Event and the exact extent, 

with justification, to which it has actually been affected in the performance of its obligations. 

18.7 If a Force Majeure Event continues for a period of consecutive 180 days, either Party shall be 

entitled to serve upon the other Party an additional twenty-eight (28) days’ notice to terminate 

the Contract. If, upon the expiry of that period, the Force Majeure Event is still in effect, the 

Contract shall, unless otherwise agreed, terminate. If the delivered HV-Skids or Works carried 

out until such date are, in the reasonable opinion of the Client, of value and usable to the Client, 

the Client shall pay to the Contractor the duly realized Works. Any such possible payment 

under this sub-clause 18.7 shall replace the Contract Price and shall constitute the full and 

exclusive remuneration of the Contractor.  

19 TERM AND TERMINATION 

19.1 This Contract shall become effective on the date first written above (the "Effective Date").  

19.2 Each Party shall be entitled to terminate this Contract, with immediate effect, in the following 

cases:  

(a) If the other Party materially breaches the obligations set forth in this Contract and 

said breach is not remedied within 20 (twenty) days from the date of notice by the 

non-breaching Party;  

(b) If the other Party is dissolved, liquidated, subject to insolvency or recovery 

proceedings or enters into any agreement with its creditors affecting its assets.  

19.3 If the Contract between the Parties is terminated based on contractual breach by the other 

Party, the breaching Party shall be liable towards the non-breaching Party for all costs and 

damages suffered by the non-breaching Party due to said breach, within the limitation of 

liability set forth in this Contract.  

19.4 Termination of this Contract for whatever cause shall not affect or be deemed to affect any 

right or obligation of any Party, which arose prior to such termination. 

19.5 Any termination of this agreement must be communicated to the other Party by registered 

letter to be valid. 
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20 SUSPENSION OF WORKS 

20.1 The Client may at any time instruct the Contractor to suspend the Works or any portion thereof 

for such time as the Client may reasonably consider necessary. During such suspensions, the 

Contractor shall properly protect and secure the Works. In giving effect to Client’s suspension 

instruction, the Contractor shall be entitled to a Variation, it being understood that the 

Contractor shall not be entitled to a Variation or to any costs if the suspension (i) was induced 

by negligence of wrongful act on the part of the Contractor, (ii) was resulting from wrong 

information given by the Contractor, or (iii) immediately required for the safe execution of the 

Works.  

20.2 Resumption of works – The Contractor shall proceed with the Works as soon as reasonably 

possible after the Client will have given notice that the Works (or the relevant part thereof) 

may proceed. 

21 VARIATIONS  

21.1 Any Variations to the Works as defined in clause 2 shall be agreed in writing by both Parties. 

Variations to the Works may imply adjustments in planning and/or Contract Price, for which 

the Contractor shall submit to the Client a written document defining all such adjustments 

within 10 days after the request for such Variation is made by the Client.   

21.2 The Client may, at any time (including after failure to reach an agreement on a Variation), 

instruct the Contractor to execute a Variation. The Contractor shall have the obligation to 

execute such instructed Variation on a “cost plus fee” basis, i.e. for a price equal to the sum of 

the proven and reasonable costs plus 10% fee applied on such proven costs; if the Price 

Schedule of Annex 1 specifies the hourly rates for labour or unit prices, these rates and/or unit 

prices will apply without such 10% fee. The Contractor shall immediately proceed with the 

performance of the instructed Variation independently from pending agreement, or the 

resolution of any dispute. 

22 HEALTH, SAFETY AND ENVIRONMENT (“HSE”) 

22.1 The Contractor shall comply with the Health Safety and Environment Requirements for 

Contractors stated in Annex 5, HSE instructions of the Site, and with all applicable Laws 

regarding HSE. The Contractor shall procure that its suppliers and Subcontractors comply with 

these provisions. 

22.2 At the latest at Effective Date, the Contractor shall appoint a HSE officer for design activities 

and a HSE officer for on Site activities. The latter shall be present on the Site when necessary, 

depending on the circumstances, and in any event be reachable and able to intervene 

immediately. 

22.3 The Contractor shall elaborate an HSE file, comprising among others risk assessment reports 

related to design, all inspection reports, declarations of conformity and/or certificates of 

equipment and installations required by the Law or the Contract. The HSE file shall be part of 

the As-Built Documents. 
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22.4 All safety related equipment (e.g. electrical switches) used or supplied shall be equipped with 

a device to safely lock out this equipment, for operation and maintenance activities, to prevent 

the activation by non-informed people. All safety related equipment will be controlled and 

certified in accordance with the relevant regulation requirements and such attestations will be 

available to the Client.  

22.5 Carcinogenic Materials - The use of carcinogen or potential carcinogen materials must first be 

approved by the Client. 

22.6 The Client reserves the right to assess compliance with provisions for health, safety and 

environment by the Contractor and its Subcontractors during term of the Contract. If the 

Contractor or its Subcontractors, in the Client’s reasonable opinion, do not comply with the 

HSE obligations, the Client shall be entitled to take all necessary measures, at the expense and 

risk of the Contractor. These measures shall not in any way relieve the Contractor from its 

responsibilities under the Contract.  

22.7 The Contractor shall indemnify the Client against all damage and costs incurred (including the 

costs of litigation) as may result from an infringement of law for which the Contractor or its 

employees or Subcontractors are responsible. 

23 COMMUNICATIONS 

23.1 All communications and notifications between the Parties related to this Contract shall be 

made in writing, by registered mail or by e-mail to the following persons and addresses:  

 (a) The Client  

   Name:  

Address: 

Phone nr.: 

   E-mail:    

 

  (b) The Contractor  

   Name: 

Address:  

Phone nr.: 

E-mail: 

  

23.2 Any changes to the aforementioned addresses during the term of this Contract shall be 

communicated to the other Party by registered letter with acknowledgment of receipt within 5 

(five) days after the change of address.  

23.3 All communications will be considered made and received: when sent by registered mail, 3 

(three) Business Days after sending. Communications made by electronic mail will be deemed 

to have been made on the following Business Day.   
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24 WAIVER 

24.1 A waiver of any right or remedy under this Contract is only effective if given in writing and 

shall not be deemed a waiver of any subsequent breach or default. A failure or delay by a Party 

to exercise any right or remedy provided under this Contract or by law shall not constitute a 

waiver of that or any other right or remedy, nor shall it preclude or restrict any further exercise 

of that or any other right or remedy. 

24.2 No single or partial exercise of any right or remedy provided under this Contract or by law 

shall preclude or restrict the further exercise of any such right or remedy. 

25 SEVERABILITY  

25.1 If any court or competent authority finds that any provision of this Contract (or part of any 

provision) is invalid, illegal or unenforceable, that provision or part-provision shall, to the 

extent required, be deemed to be deleted, and the validity and enforceability of the other 

provisions of this Contract shall not be affected. 

25.2 If any invalid, unenforceable or illegal provision of this Contract would be valid, enforceable 

and legal if some part of it were changed, the provision shall apply with the minimum 

modification necessary to make it legal, valid and enforceable, provided it is changed in 

conformity with the intention of the original article. 

26 INSURANCES 

26.1 The Client has in effect and maintains the following insurances: 

(a) Construction All Risks (CAR) insurance which provides cover for the reinstatement 

cost of the Works, starting from the arrival of the HV-Skids at the Site until the date 

of the issuance of the Provisional Acceptance Certificate. 

26.2 The Contractor has in effect and maintains for the duration of the Contract the following 

insurances: 

(a) Marine Cargo Insurance including a transport insurance for the value of the 

materials, goods and equipment being transported to the Site, on an all-risk basis. 

(b) General Liability insurance to cover Contractor's legal liability with a limit of 

indemnity of not less than EUR 5.000.000,- (five million Euro) (or equivalent in 

other currency) per occurrence and EUR 10.000.000,- (ten million Euro) (or 

equivalent in other currency) in the aggregate. 

(c) Employer’s liability/workmen’s compensation insurance for its employed personnel 

in accordance with the applicable Laws. 

27 ASSIGNMENT AND SUBCONTRACTING 

27.1 A Party shall not assign or transfer the Contract or any part thereof or any benefit, obligation 

or interest therein or there under, to any third party, without the prior written consent of the 

other Party.  
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27.2 In deviation of sub-clause 27.1, the Client shall be entitled, without the Contractor’s (further) 

consent, to assign or transfer the Contract or any part thereof or any benefit, obligation or 

interest therein or there under, to any Affiliated Company. However, the Contractor may 

demand adequate (additional) security (e.g. bank guarantee) if it can substantiate reasonable 

concerns about the creditworthiness (or if the Contractor is unable to establish this) of the 

acquiring party. 

27.3 Except for the subcontracting to Subcontractors listed as such in Annex 7, the Contractor shall 

not subcontract any part of the Works without the prior written consent of the Client. The 

Contractor shall remain responsible for the acts, defaults and neglects of any Subcontractor. 

28 NO PARTNERSHIP OR AGENCY 

28.1 Nothing in this Contract is intended to, or shall operate to, create a partnership between the 

Parties, or to authorize either Party to act as agent for the other, and neither Party shall have 

authority to act in the name or on behalf of or otherwise to bind the other in any way (including 

the making of any representation or warranty, the assumption of any obligation or liability and 

the exercise of any right or power). 

29 APPLICABLE LAW AND DISPUTE RESOLUTION  

29.1 This Contract and its Annexes shall be construed in accordance with and governed by the laws 

of The Netherlands.  

29.2 Any dispute arising out of or in connection with this Contract and its Annexes that cannot be 

amicably settled by the Parties, shall exclusively be submitted to the competent district court 

Noord-Nederland, location Groningen, The Netherlands.  

30 ANNEXES 

The following annexes form an integral part of this Contract:  

- Annex 1:  Price Schedule (Offer version) 

- Annex 2:  Price Adjustment Formula (Tender version) 

- Annex 3:  Technical Specifications and Design (Tender version) 

- Annex 4:  Permits (To be determined) 

- Annex 5:  Health Safety and Environment Requirements for Contractors (Tender version) 

- Annex 6-1: MODEL Advance Payment Bank Guarantee (Tender version) 

- Annex 6-2: MODEL Performance Bank Guarantee (Tender version) 

- Annex 7: Subcontractors (To be determined) 

- Annex 8: Declaration of Transfer of Ownership (Tender version) 

  

This Contract, including its annexes, which form an integral part thereof for all purposes, is entered 

into, in two originals, one for each Party.  
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On behalf of [•],  

 

On behalf of LAGELAND B.V.,  

 

[name] 

Date of signature: [•]  

 

  

   

   

[name] 

Date of signature: [•]  

 

 

 [name] 

Date of signature: [•]  

 

 

 

 

[name] 

Date of signature: [•]  

 

 

  

  


