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1. General Information 

Item Information 

Project Geophysical Survey Search Area 6/7 – 3D-UHRS Survey Campaign 

Lot Lot 2 – 3D Seismic Survey 

Contracting 

Authority 

State of the Netherlands, represented by the Minister of Climate Policy and 

Green Growth 

Contractor [to be completed] 

Survey Area Search Area 6/7 Investigation Area (SA67-IA) 

Survey Area Size 1,025 km² 

 

 

 

2. Survey Scope 

The Contractor shall perform the Work in accordance with Annex 5-IV-B Scope of Work. 

The scope of Lot 2 includes the execution of a 3D-UHRS Survey campaign, including: 

• Multi Beam Echo Sounder (MBES);  

• 3D Ultra High Resolution Survey (3D-UHRS).  

 

The Contractor shall perform the Work in accordance with the requirements set out in the Contract 

and its Annexes. 
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3. Cycle Times and Key Dates 

The Contractor shall provide the cycle times applicable to the execution of the Work by completing 

Annex 4, after which the resulting Key Dates are input for the table below. 

Ref. Activity Contractor Input [Dates] 

1 
Contract Commencement Date  

2e Finalize  project documentation (including additional 

revisions/review rounds i.a.)  
 

3a 
Start of Mobilisation   

3f 
Offshore completion date | Including Waiting on Weather calculated 

by Contractor:  

Max: 80 days 

 

4c Field (operations) Report (days after Offshore completion date) 

Max.: 5 weeks 
 

4e 

Issue 1st revision of Draft of Final Interpretation Report - SA 6/7, 

including all raw / processed / interpretated digital data (days after 

offshore completion date) 

Min.: 10 weeks/ Max.: 20 weeks 

 

4g 
Issue 2nd revision of Draft of Final Interpretation Report - SA 6/7, 

including all raw / processed / interpretated digital data 

Min.: 3 weeks / Max: 6 weeks 

 

4i 

Key Milestone: Issue Final Interpretation Report - SA 6/7, 

including all raw / processed / interpretated digital data  

Min.: 7 days / Max.: 14 days 

 

Ultimate date: December 29th, 2028 

 

 

Total Cycle Time including Waiting on Weather: [fill in] days. 

Project side description and webinar February 2029 

 

 

 

4. Rates and Prices 

All prices and rates shall be stated exclusive of VAT. 

The prices and rates shall include all costs necessary for the proper performance of the Work, 

unless explicitly stated otherwise in the Contract. 

 

4.1 Mobilisation and Demobilisation 

Item Description Unit Quantity 
Unit 

Price 
Total Price 

1.1 
Mobilisation/demobilisation of vessel(s), survey 

equipment and personnel to site 

Lump 

Sum 
1 € € 
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4.2 Survey Operations 

Item Description Unit Quantity Unit Price Total Price 

2.1* 
Sa67-IA – MBES / 3D-UHRS 

acquisition and fast-track processing 
€/km² 1,025 km² € € 

2.2 
Additional port call upon request of 

the Contracting Authority 
€/port call 1 € € 

*To be invoiced per completed & Client-approved block. Size requirements of blocks are described 

in the Scope of Work. Exact sizes to be offered in the PEP and to be approved by the Client.  

 

4.3 Reporting and Deliverables 

Item Description Unit Quantity Price 

3.1 
Final Operations Report – 3D survey data MBES / 3D-

UHRS obtained under item 2.1 

Lump 

Sum 
1 € 

3.2 

Complete Final Interpretation Report package, including 

drawings, Preliminary Ground Model (PGM), raw and 

processed datasets, PGM integration including Lot 1 

data, GIS integration and HDD/digital delivery 

Lump 

Sum 
1 € 

 

4.4 Waiting on Weather 

Item Description Unit Quantity Unit Rate Total Price 

4.1 Waiting on Weather €/day [to be completed by Tenderer] € € 

Compensation for Waiting on Weather shall only apply in accordance with the provisions of the 

Contract. 

 

4.5 Other Activities 

Item Description Unit Quantity Unit Price Total Price 

5.1 
Project meetings at Contracting Authority 

offices (Utrecht or The Hague) 
€/meeting 5 € € 

5.2 
Activities related to dissemination of results 

(webinars and Project Site Description) 
Lump Sum 1 € € 
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5. Price Evaluation 

The total price calculated on the basis of this Pricing Schedule shall be used for the assessment of 

the price criterion. 

Description Amount 

Fixed total Contract Price for Assessment € 

Minimum Price € 30,000,000 

Maximum Price € 44,000,000 

Maximum available points 20 

 


